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ESTIMATE RUN 05/05/2010

ESTIMATE SUMMARY 14:21:45

CONTID: C17072         ESTIMATE NO: 0006 PROG 2005

PCN: 17072-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 E. CR2 TO SH71-MP367,OTER PERCENT TIME:

PROJECT NO: NH0504-058                    

US50 E. CR2 TO SH71-MP367,OTERO COUNTY

NAME OF ROAD: 050B

PROJECT COUNTIES: OTERO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 04/26/2010 DATE TIME STARTED 08/12/2009

7926 S. Platte Canyon Road DATE LET 07/02/2009 DATE WORK BEGAN

 DATE AWARDED 07/15/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/04/2009 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 08/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,187,353.50 PARTICIPATING $ $ 85,292.26

AWARD PROJECT AMT: 2,096,549.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

134.09

WORK DAYS

WORK DAYS

99.08%

20,083.92

85,292.26

85,292.26

85,292.26

$

$

$

$

2,167,269.58

0.00

2,167,269.58

0.00

2,167,269.58

-31,448.24

0.00

2,135,821.34

0.00

AMOUNT DUE 2,135,821.34 85,292.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 85,292.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.5 TIME ALLOW: 66

ORIG TIME ALLOW: 66
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0010 REMOVAL OF SLOPE AND DITCH PAVING 609.800

0.000

202-00026  
 

609.800

SY  

9.00000 5,488.20609.800

0.00

0015 REMOVAL OF PIPE 46.000

0.000

202-00035  
 

46.000

LF  

45.00000 2,070.0046.000

0.00

0020 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

200.00000 200.001.000

0.00

0025 REMOVAL OF DELINEATOR 64.000

0.000

202-00090  
 

64.000

EACH

4.00000 256.0064.000

0.00

0030 REMOVAL OF CURB AND GUTTER 1,696.000

0.000

202-00203  
 

1,696.000

LF  

4.00000 6,784.001,696.000

0.00

0035 REMOVAL OF ASPHALT MAT 1,751.610

8.330

202-00220  
 

1,759.940

SY  

4.00000 7,039.761,759.940

33.32

0040 REMOVAL OF ASPHALT MAT (PLANING) 24,815.000

0.000

202-00240  
 

24,815.000

SY  

2.00000 49,630.0024,815.000

0.00

0045 *REMOVAL OF PAVEMENT MARKING 2,667.530

532.950

202-00250  
 

3,200.480

SF  

2.00000 6,400.963,200.480

1,065.90

0050 REMOVAL OF LIGHT STANDARD 2.000

0.000

202-00700  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0055 REMOVAL OF GROUND SIGN 46.000

0.000

202-00810  
 

46.000

EACH

45.00000 2,070.0046.000

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 134.000

0.000

202-01000  
 

134.000

LF  

5.00000 670.00134.000

0.00

0065 CLEAN CULVERT 3.000

0.000

202-04002  
 

3.000

EACH

1,200.00000 3,600.003.000

0.00

0070 SAWING ASPHALT MATERIAL (10 INCH) 9,625.000

0.000

202-05030  
 

9,625.000

LF  

2.00000 19,250.009,625.000

0.00

0075 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,786.000

0.000

203-00010  
 

6,786.000

CY  

13.00000 88,218.006,786.000

0.00

0080 BLADING 13.000

0.000

203-01500  
 

13.000

HOUR

175.00000 2,275.0013.000

0.00

0085 BACKHOE 19.000

0.000

203-01510  
 

19.000

HOUR

150.00000 2,850.0019.000

0.00

0090 COMBINATION LOADER 10.000

0.000

203-01594  
 

10.000

HOUR

150.00000 1,500.0010.000

0.00

0095 *POTHOLING 144.500

0.000

203-01597  
 

144.500

HOUR

250.00000 36,125.00144.500

0.00

0100 SWEEPING (WITH PICKUP BROOM) 234.000

9.000

203-01622  
 

243.000

HOUR

200.00000 48,600.00243.000

1,800.00

0105 STRUCTURE EXCAVATION 731.030

0.000

206-00000  
 

731.030

CY  

6.00000 4,386.18731.030

0.00

0110 STRUCTURE BACKFILL (FLOW-FILL) 3.500

0.000

206-00065  
 

3.500

CY  

85.00000 297.503.500

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 692.870

0.000

206-00100  
 

692.870

CY  

45.00000 31,179.15692.870

0.00

0120 TOPSOIL 1,000.000

0.000

207-00205  
 

1,000.000

CY  

8.00000 8,000.001,000.000

0.00

0125 STOCKPILE WETLAND TOPSOIL 23.000

0.000

207-00310  
 

23.000

CY  

50.00000 1,150.0023.000

0.00

0130 *EROSION LOG (12 INCH) 380.000

0.000

208-00002  
 

380.000

LF  

5.00000 1,900.00380.000

0.00

0135 *EROSION LOG (18 INCH) 12.000

0.000

208-00003  
 

12.000

LF  

6.00000 72.0012.000

0.00

0140 *SILT FENCE 2,942.000

0.000

208-00020  
 

2,942.000

LF  

2.00000 5,884.002,942.000

0.00

0145 CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0150 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

0.000

LF  

12.00000 0.000.000

0.00

0155 STABILIZED CONSTRUCTION ENTRANCE 9.000

0.000

208-00070  
 

9.000

EACH

600.00000 5,400.009.000

0.00

0160 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 6.000

0.000

208-00103  
 

6.000

HOUR

45.00000 270.006.000

0.00

0165 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 28.500

0.000

208-00105  
 

28.500

HOUR

140.00000 3,990.0028.500

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 454.500

-40.000

208-00205  
 

414.500

HOUR

25.00000 10,362.50414.500

-1,000.00

0175 RESET MAILBOX STRUCTURE (TYPE 1) 2.000

0.000

210-00011  
 

2.000

EACH

175.00000 350.002.000

0.00

0180 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

275.00000 0.000.000

0.00

0185 RESET MAILBOX STRUCTURE (TYPE 3) 2.000

0.000

210-00013  
 

2.000

EACH

400.00000 800.002.000

0.00

0190 *SEEDING (NATIVE) 1.250

1.870

212-00006  
 

3.120

ACRE

600.00000 1,872.003.120

1,122.00

0195 *SOIL CONDITIONING 1.250

1.870

212-00032  
 

3.120

ACRE

2,000.00000 6,240.003.120

3,740.00

0200 *MULCHING (WEED FREE HAY) 1.250

1.870

213-00002  
 

3.120

ACRE

500.00000 1,560.003.120

935.00

0205 *MULCH TACKIFIER 250.000

374.000

213-00061  
 

624.000

LB  

2.50000 1,560.00624.000

935.00

0210 *SOIL BINDER 0.000

0.000

213-00100  
 

0.000

ACRE

1,000.00000 0.000.000

0.00

0215 *SOIL RETENTION BLANKET (STRAW/COCONUT) 505.000

0.000

216-00041  
 

505.000

SY  

2.00000 1,010.00505.000

0.00

0220 AGGREGATE BASE COURSE (CLASS 6) 7,023.285

0.000

304-06000  
 

7,023.285

TON 

18.00000 126,419.137,023.285

0.00



CONTID: C17072         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (SPECIAL) 315.000

0.000

304-09014  
 

315.000

TON 

25.00000 7,875.00315.000

0.00

0230 HOT MIX ASPHALT (PATCHING) (ASPHALT) 185.730

79.370

403-00720  
 

265.100

TON 

175.00000 46,392.50265.100

13,889.75

0235 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 8,827.440

0.000

403-34841  
 

8,827.440

TON 

75.00000 662,058.008,827.440

0.00

0240 EMULSIFIED ASPHALT (SLOW-SETTING) 2,404.000

0.000

411-10255  
 

2,404.000

GAL 

2.00000 4,808.002,404.000

0.00

0245 *CONCRETE PAVEMENT (6 INCH) 307.860

0.000

412-00600  
 

308.000

SY  

48.00000 14,777.28307.860

0.00

0250 GETEXTILE (EROSION CONTROL) (CLASS 1) 180.000

0.000

420-00102  
 

180.000

SY  

3.00000 540.00180.000

0.00

0255 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 44.000

0.000

420-00103  
 

44.000

SY  

10.00000 440.0044.000

0.00

0260 RIPRAP (6 INCH) 39.010

0.000

506-00206  
 

39.010

CY  

50.00000 1,950.5039.010

0.00

0265 RIPRAP (12 INCH) 27.390

0.000

506-00212  
 

27.390

CY  

65.00000 1,780.3527.390

0.00

0270 *CONCRETE SLOPE AND DITCH PAVING 62.720

0.000

507-00000  
 

62.720

CY  

300.00000 18,816.0062.720

0.00

0275 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 48.560

0.000

507-00100  
 

48.560

CY  

600.00000 29,136.0048.560

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONCRETE CLASS B 16.000

0.000

601-01000  
 

16.000

CY  

350.00000 5,600.0016.000

0.00

0285 *REINFORCING STEEL (EPOXY COATED) 1,460.000

0.000

602-00020  
 

1,460.000

LB  

1.00000 1,460.001,460.000

0.00

0290 18 INCH REINFORCED CONCRETE PIPE 16.000

0.000

603-01180  
 

16.000

LF  

55.00000 880.0016.000

0.00

0295 24 INCH REINFORCED CONCRETE PIPE 104.000

0.000

603-01240  
 

104.000

LF  

75.00000 7,800.00104.000

0.00

0300 30 INCH REINFORCED CONCRETE PIPE 140.000

0.000

603-01300  
 

140.000

LF  

95.00000 13,300.00140.000

0.00

0305 42 INCH REINFORCED CONCRETE PIPE 376.000

0.000

603-01420  
 

376.000

LF  

150.00000 56,400.00376.000

0.00

0310 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 425.000

0.000

603-02480  
 

425.000

LF  

200.00000 85,000.00425.000

0.00

0315 36 INCH REINFORCED CONCRETE PIPE SPECIAL 8.000

0.000

603-03360  
 

8.000

LF  

250.00000 2,000.008.000

0.00

0320 24 INCH CORRUGATED STEEL PIPE 345.000

0.000

603-10240  
 

345.000

LF  

55.00000 18,975.00345.000

0.00

0325 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 6.000

0.000

603-15024  
 

6.000

LF  

55.00000 330.006.000

0.00

0330 24 INCH STEEL END SECTION 13.000

0.000

603-30024  
 

13.000

EACH

400.00000 5,200.0013.000

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 24 INCH EQUIVALENT ARCH STEEL END SECTION 1.000

0.000

603-31324  
 

1.000

EACH

400.00000 400.001.000

0.00

0340 INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0345 INLET TYPE D (SPECIAL) (5 FOOT) 3.000

0.000

604-00506  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

0350 INLET TYPE D (SPECIAL) (10 FOOT) 2.000

0.000

604-00511  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0355 INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0360 INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0365 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12.500

0.000

606-00301  
 

12.500

LF  

17.00000 212.5012.500

0.00

0370 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.500

0.000

606-00350  
 

12.500

LF  

25.00000 312.5012.500

0.00

0375 GUARDRAIL TYPE 7 (STYLE CA) 25.000

0.000

606-00710  
 

25.000

LF  

55.00000 1,375.0025.000

0.00

0380 GUARDRAIL TYPE 7 (STYLE CE) 719.000

0.000

606-00740  
 

719.000

LF  

65.00000 46,735.00719.000

0.00

0385 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

700.00000 700.001.000

0.00

0395 *MEDIAN TERMINAL 1.000

0.000

606-01460  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0400 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0405 *LINE POST 75.000

0.000

607-00000  
 

75.000

EACH

30.00000 2,250.0075.000

0.00

0410 *END POST 2.000

0.000

607-00005  
 

2.000

EACH

200.00000 400.002.000

0.00

0415 *CORNER AND LINE BRACE POST 4.000

0.000

607-00010  
 

4.000

EACH

325.00000 1,300.004.000

0.00

0420 *END POST (SPECIAL) 3.000

0.000

607-00015  
 

3.000

EACH

400.00000 1,200.003.000

0.00

0425 *CORNER AND LINE BRACE POST (SPECIAL) 1.000

0.000

607-00020  
 

1.000

EACH

750.00000 750.001.000

0.00

0430 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 115.000

0.000

607-01100  
 

115.000

LF  

8.00000 920.00115.000

0.00

0435 *FENCE (PLASTIC) 135.000

0.000

607-11525  
 

135.000

LF  

5.00000 675.00135.000

0.00

0440 *FENCE (SPECIAL) 56.000

0.000

607-11530  
 

56.000

LF  

15.00000 840.0056.000

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *FENCE (TEMPORARY) 150.000

0.000

607-11580  
 

150.000

LF  

5.00000 750.00150.000

0.00

0450 *FENCE BARRIER WITH METAL POSTS 1,113.000

0.000

607-21300  
 

1,113.000

LF  

4.00000 4,452.001,113.000

0.00

0455 *14 FOOT GATE 1.000

0.000

607-60114  
 

1.000

EACH

400.00000 400.001.000

0.00

0460 *CONCRETE SIDEWALK 389.670

0.000

608-00000  
 

390.000

SY  

40.00000 15,586.80389.670

0.00

0465 *CONCRETE CURB RAMP 26.360

0.000

608-00010  
 

27.000

SY  

100.00000 2,636.0026.360

0.00

0470 *CURB AND GUTTER TYPE 2 (SECTION I-M) 51.000

0.000

609-21011  
 

51.000

LF  

18.00000 918.0051.000

0.00

0475 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,263.000

0.000

609-21020  
 

1,263.000

LF  

15.00000 18,945.001,263.000

0.00

0480 *GUTTER TYPE 2 (4 FOOT) 37.000

0.000

609-24004  
 

37.000

LF  

16.00000 592.0037.000

0.00

0485 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,177.250

0.000

610-00024  
 

2,177.250

SF  

10.00000 21,772.502,177.250

0.00

0490 DELINEATOR (TYPE I) 21.000

1.000

612-00001  
 

22.000

EACH

20.00000 440.0022.000

20.00

0495 DELINEATOR (TYPE II) 13.000

0.000

612-00002  
 

13.000

EACH

20.00000 260.0013.000

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 DELINEATOR (TYPE III) 15.000

3.000

612-00003  
 

18.000

EACH

22.00000 396.0018.000

66.00

0505 DELINEATOR (TYPE II) (BARRIER) 5.000

0.000

612-00022  
 

5.000

EACH

16.00000 80.005.000

0.00

0510 *2 INCH ELECTRICAL CONDUIT 448.000

0.000

613-00200  
 

448.000

LF  

25.00000 11,200.00448.000

0.00

0515 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0520 *LIGHT STANDARD METAL (35 FOOT) 2.000

0.000

613-34350  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

0525 *LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0530 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000

0.000

613-70250  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0535 SIGN PANEL (CLASS I) 155.760

0.000

614-00011  
 

155.760

SF  

18.00000 2,803.68155.760

0.00

0540 SIGN PANEL (CLASS II) 335.000

0.000

614-00012  
 

335.000

SF  

19.00000 6,365.00335.000

0.00

0545 SIGN PANEL (CLASS III) 16.300

0.000

614-00013  
 

16.300

SF  

30.00000 489.0016.300

0.00

0550 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

0.000

LF  

8.00000 0.000.000

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 198.500

0.000

614-01512  
 

198.500

LF  

11.00000 2,183.50198.500

0.00

0560 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 19.000

0.000

614-01522  
 

19.000

EACH

60.00000 1,140.0019.000

0.00

0565 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 304.750

0.000

614-01575  
 

304.750

LF  

17.00000 5,180.75304.750

0.00

0570 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 25.000

0.000

614-01578  
 

25.000

EACH

200.00000 5,000.0025.000

0.00

0575 BARRICADE (TYPE 3 F-B) 2.000

0.000

614-80312  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0580 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0585 *CONSTRUCTION SURVEYING (HOURLY) 21.000

0.000

625-00001  
 

21.000

HOUR

125.00000 2,625.0021.000

0.00

0590 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

175,000.00000 175,000.001.000

0.00

0595 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0600 *PAVEMENT MARKING PAINT 187.420

33.120

627-00001  
 

220.540

GAL 

40.00000 8,821.60220.540

1,324.80

0605 *EPOXY PAVEMENT MARKING 0.000

124.800

627-00005  
 

124.800

GAL 

75.00000 9,360.00124.800

9,360.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 248.000

0.000

627-30405  
 

248.000

SF  

18.00000 4,464.00248.000

0.00

0615 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

365.000

0.000

627-30410  
 

365.000

SF  

14.00000 5,110.00365.000

0.00

0620 *SURVEY MONUMENT (TYPE 2) 0.000

1.000

629-01002  
 

1.000

EACH

500.00000 500.001.000

500.00

0625 *FLAGGING 2,494.500

441.000

630-00000  
 

2,935.500

HOUR

22.00000 64,581.002,935.500

9,702.00

0630 *TRAFFIC CONTROL INSPECTION 21.000

27.000

630-00007  
 

48.000

DAY 

100.00000 4,800.0048.000

2,700.00

0635 *TRAFFIC CONTROL MANAGEMENT 57.000

35.000

630-00012  
 

92.000

DAY 

500.00000 46,000.0092.000

17,500.00

0640 *FLASHING BEACON (SOLAR) 8.000

0.000

630-80002  
 

8.000

EACH

120.00000 960.008.000

0.00

0645 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000

0.000

630-80335  
 

2.000

EACH

55.00000 110.002.000

0.00

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000

0.000

630-80341  
 

36.000

EACH

22.00000 792.0036.000

0.00

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000

0.000

630-80342  
 

71.000

EACH

33.00000 2,343.0071.000

0.00

0660 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000

0.000

630-80343  
 

17.000

EACH

45.00000 765.0017.000

0.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 216.000

0.000

630-80344  
 

216.000

SF  

20.00000 4,320.00216.000

0.00

0670 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

3.000

EACH

4,500.00000 13,500.003.000

0.00

0675 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

125.00000 250.002.000

0.00

0680 *DRUM CHANNELIZING DEVICE 238.000

0.000

630-80360  
 

238.000

EACH

25.00000 5,950.00238.000

0.00

0685 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

25.00000 0.000.000

0.00

0690 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

25.00000 0.000.000

0.00

0695 GUARDRAIL TYPE 7 (TEMPORARY) 780.000

0.000

630-80376  
 

780.000

LF  

25.00000 19,500.00780.000

0.00

0700 *TRAFFIC CONE 146.000

0.000

630-80380  
 

146.000

EACH

7.00000 1,022.00146.000

0.00

0705 *TUBULAR MARKER 0.000

0.000

630-80384  
 

0.000

EACH

2.00000 0.000.000

0.00

0710 *IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0715 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A PARTNERING 2,017.040

0.000

700-70011  
 

2,017.040

F A 

1.00000 2,017.042,017.040

0.00

0725 F/A FUEL COST ADJUSTMENT 1,864.240

0.000

700-70016  
 

1,864.240

F A 

1.00000 1,864.241,864.240

0.00

0730 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

-3,335.540

700-70018  
 

-3,335.540

F A 

1.00000 -3,335.54-3,335.540

-3,335.54

0735 F/A ASPHALT CEMENT COST ADJUSTMENT 4,338.880

0.000

700-70019  
 

4,338.880

F A 

1.00000 4,338.884,338.880

0.00

0740 F/A ON-THE-JOB TRAINEE 688.000

0.000

700-70021  
 

688.000

HOUR

1.00000 688.00688.000

0.00

0745 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0750 F/A QUALITY INCENTIVE PAYMENT 0.000

-7,968.000

700-70025  
 

-7,968.000

F A 

1.00000 -7,968.00-7,968.000

-7,968.00

0755 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0765 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0770 F/A LANDSCAPING 0.000

5,935.000

700-70310  
 

5,935.000

F A 

1.00000 5,935.005,935.000

5,935.00
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PCN: 17072-BID    ESTIMATE RUN 05/05/2010

PROJECT: NH0504-058                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0820 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

-8,250.000

0.000

900-00006  
 

-8,250.000

DOL 

1.00000 -8,250.00-8,250.000

0.00

0825 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OUT OF SPEC 
CONCRETE

-791.880

0.000

900-00006  
 

-791.880

DOL 

1.00000 -791.88-791.880

0.00

0830 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ALL RITE LIEN -26,967.030

26,967.030

900-00006  
 

0.000

DOL 

1.00000 0.000.000

26,967.03

CAT 2,106,879.5885,292.262,126,963.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0780 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0785 STRUCTURE EXCAVATION 90.000

0.000

206-00000  
 

90.000

CY  

6.00000 540.0090.000

0.00

0790 STRUCTURE BACKFILL (CLASS 1) 90.000

0.000

206-00100  
 

90.000

CY  

45.00000 4,050.0090.000

0.00

0795 *CONCRETE CLASS D (BOX CULVERT) 34.000

0.000

601-03030  
 

34.000

CY  

350.00000 11,900.0034.000

0.00

0800 *REINFORCING STEEL (EPOXY COATED) 5,400.000

0.000

602-00020  
 

5,400.000

LB  

1.00000 5,400.005,400.000

0.00

CAT 24,390.000.0024,390.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:45

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0810 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0815 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 36,000.000.0036,000.00CURRENT AMT0400 $ $ $

$ 2,167,269.5885,292.26$2,187,353.50$CURRENT AMTPROJECT TOTAL


